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Purpose of the article: The article show summarized information about stakeholders and their role in project 
implementation based on literature review. The second part of the article is dedicated for the research about 
stakeholder influence on project implementation. The only condition to participate in the survey was managing 
projects. Although the respondents are employed in the area of south Poland, they implement projects all 
over Poland. The research tool was a questionnaire which was sent by e-mail to the respondents. 90 project 
managers from the area of south Poland were invited to join the project, and 62 people sent back a completed 
questionnaire.
Methodology/methods: The research was done by a questionnaire with twenty two question, which was 
divided into three parts. The first part was the imprint, which consisted of three questions. The second part 
consisted of two questions, which concerned the way of defining the word “stakeholder”. The third part 
concerned the topic of the research and consisted of seventeen questions.
Scientific aim: The aim of the article is presenting the results of the research which was done, to show the 
research results of project stakeholder influence on the project implementation.
Findings: The results received from the survey in the process of analysis and interpretation allow to put 
forward a thesis that stakeholders as a whole group are significant for the implementation of the whole project. 
Their impact is so important that it is possible to tell that they decide also about the project success or failure.
Conclusions: The respondents show that stakeholders affect every area in large extent or very big extent. The 
fact has been proved in table 1 which shows the most frequently chosen answers by responders. However, by 
conducted analysis by the standard deviation it is possible to see a large dispersion of the results.
Keywords: project management, project stakeholder, research, respondends, servey
JEL Classification: M15, M19
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Introduction
Projects are realized in the whole world (Spalek, 
2011). It is not important if they concern a family 
event, house building or if they are big and expen-
sive infrastructure projects, for example projects 
of building ICT infrastructure (Biskupek, Spalek, 
2016). Every project is limited by three basic con-
straints called “the golden triangle” in each project: 
time, budget and scope (Spalek, 2014). Wysocki 
(2011) defines projects as: “sequence of unique, 
complex and related tasks, which have a common 
aim and are allocated to realize in a specified term, 
fixed budget and established requirements”. From 
the above definition also result direct features of 
projects, which include (Heerkens, 2002):
 ● determined in time – it means every project has a 
beginning and an end;
 ● consisting of activities which create the whole;
 ● it is the answer for the need or to solve problems;
 ● its aim is to make money or save money;
 ● it ends with creation of the final product or servi-
ce;
 ● it is unique and realized only once – it means that 
there will never be a project realized in the same 
way, in the same conditions, with the same people 
who coordinate and affect them;
 ● with its implementation is associated a specific 
dose of ambiguity and uncertainty.
This uncertainty which was mentioned as one 
of the features of a project results directly from the 
relation between the project and uncontrolled ele-
ments which surround it (Youker, 1992). One of the 
roles of the team who realize the project is to limit 
the uncertainty. Therefore at the project planning 
stage there were done many analysis, for example 
economic analysis, technological potential analy-
sis or environment analysis, including stakeholder 
group analysis. This analysis is the main part of 
stakeholder management (Aaltonen, 2011). Project 
managers use this process to understand and inter-
pret correctly the stakeholder environment, to make 
the right decisions for the right stakeholders group. 
This analysis allows the project manager to predict 
possible problems, which can arise from the groups 
of stakeholders, who have a business in its imple-
mentation (Jepsen, Eskerod, 2009). Stakeholder ma-
nagement is accented by many authors who show 
that right management helps them not only to achie-
ve project success but help the whole organisation to 
survive as well (Rowley, Moldoveanu, 2003).
1.  Project stakeholders
One of the significant elements of project man-
agement are stakeholders (Wiśniewska, Świadek, 
2014). S. Tchórzewski (2013) considers the identi-
fication of stakeholders and their role in project as 
a decisive factor for the project success or failure. 
According to ICB (2009) stakeholders can be named 
“people or groups who are interested in project su-
Figure 1.  Outside and inside stakeholders of a project. Source: Authors’ own study.
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ccess or failure or undergo limitations which result 
from the project”. According to PMI (2013) pro-
ject stakeholders can be defined as: “an individual, 
group, or organization, who may affect, be affected 
by, or perceive itself to be affected by a decision, 
activity, or outcome of a project”. Accorging to 
J. D. Frame (1995) stakeholders can be divided into 
inside and outside stakeholders (Figure 1).
Inside stakeholders are a group which is called 
the most important, because they are important for 
the strategy. They are formally bound with the orga-
nisation which implement the project, for example 
through an employer contract. Outside stakeholder 
group are people who aren’t formally members of 
the organisation which implements the project. Ho-
wever, they can exert a big meaning or t hey can be 
under a big meaning of the project. Due to its speci-
fication, the group requires constant supervision of 
the project manager (IFC, 2007). T. L. Young (2000) 
single out two most important stakeholders of each 
project who are: customer and the producer of the 
project.
S. Tchórzewski (2013) proposed a different divi-
sion of project stakeholders:
 ● white – (the division into inside and outside 
stakeholders doesn’t matter) people or institution 
which can benefit from the project implementa-
tion;
 ● black – people or institution (also here the divi-
sion into outside and inside stakeholders doesn’t 
matter) who don’t accept the project implemen-
tation.
One of the roles of a project manager is to reco-
gnize all stakeholders, to establish their expected 
benefit or waste and order them according to their 
importance for the whole project. The manager of 
the project should thoroughly analyze project stake-
holders. The analysis of stakeholders is one of the 
most important elements initial phase of the project 
(Lacko, 2000). This process consists of three stages 
(Bukłaha, 2007):
 ● stakeholder identification;
 ● preparation of their characteristics, with rating of 
their power impact;
 ● designing the action strategy in reference to eve-
ryone.
The first of above mentioned stages is related with 
pointing at the difference between groups, people or 
institutions who are still reasonably homogeneous 
(Trocki, Gruczy, 2007):
 ● which can have impact on the project;
 ● on which the project can have impact;
 ● which will be involved in the project;
 ● which can be a support, can become partners in 
project, even in terms that the project could be 
implement without them;
 ● which can become the conflict party of a project. 
They can perceive its implementation as a danger 
for their business.
There are many ways for identification of stake-
holders, one of them is a brainstorm meeting. Du-
ring the brainstorming all parties of the project get a 
formal name (Calvert, 1995). One of the easiest and 
most popular ways to group stakeholders is the di-
vision into outside and inside stakeholders (Winch, 
2004). An example of this division has been shown 
in the above picture (Figure 1).
The next stage in the stakeholder management pro-
cess is making their characteristics and rating their 
influence powers. The characteristics should be built 
this way that the document should show not only the 
expected contribution from the stakeholders but for 
example their money expectations, too. Stakeholder 
contribution in the project implementation can take 
different forms, it can be a thing, specific behavior 
(for example skills to make fast decision) or moti-
vating attitude. Stakeholders behavior which can be 
treated as a support for the project can be estimated 
by matrix stakeholder engagement. It is a technique 
proposed by B. McElroy’a and C. Mills’a (2003). 
This matrix is constructed this way that it shows in-
volvement of every stakeholder in the moment and 
the type of the involvement which is desirable by the 
project manager to finish the project successfully. 
Authors of the matrix mark out the following types 
of involvement:
 ● active opposition;
 ● passive opposition;
 ● neutral position;
 ● passive support;
 ● active support.
Project manager is obliged also in the process of 
stakeholder management to define expectations and 
benefits, which stakeholders expect instead of their 
contribution or submission relative to the implemen-
tation of the project (Jepsen, 2009). Compensation 
for the inside stakeholders can be for example their 
pay rise, new computers, job challenges or recogniti-
on by the manager. There’s a different situation with 
the outside stakeholders who can expect much more, 
for example to influence the whole process of project 
management, definition of the target, access to the 
results of the project, ads, a positive image, etc.
The characteristics of the stakeholders can be 
done based on the following criteria:
 ● the stakeholder meaning for the project;
 ● the stakeholders attitude to the project;
 ● project influence on the whole business;
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 ● strong and weak sides of stakeholders;
 ● basics and possibilities of business execution;
 ● quality and quantitative characteristics.
The next stage in the process of stakeholder ana-
lysis is assessing the power of their influence on 
their project. This research should be done on all 
previously identified project stakeholders. To do the 
analysis of their influence right, there can be done a 
rating based on two criteria. One of them is articula-
tion of aspiration and the second is the possibilities 
of impact on the project to satisfy them. The asse-
ssing power can be rated by project management 
team or the project manager also based on experi-
ence which he had got on project implementation 
in the past (Jepsen, Eskerod, 2009). The stakeholder 
characteristic can be done based on survey and di-
rect talks (Varvasovszky, Brugha, 2000).
The third stage in the stakeholder analysis is de-
signing action strategy for each of them. The strate-
gy should be done this way to deliver the needed in-
formation about inclinations of every stakeholder to 
deliver the needed contributions and resources (Jep-
sen, Eskerod, 2009). According to B. McElroy and 
C. Mills (2003) it is possible and even recommen-
ded to do a stakeholder engagement matrix on this 
stage. A well-known statement is that stakeholders 
favourable to the project are much more submissive 
than those with negative attitude. Much more atten-
tion demand these people who can constitute about 
the project success or failure.
Yang et al. (2011) give a list of fifteen key factors 
in stakeholder analysis (in order of importance):
1. Stakeholders should be managed with respect for 
social rules, responsible business rules (econo-
mically, based on law, ethical rules and caring on 
the natural environment).
2. Stakeholders needs should be tested (the ones 
which are involved in the project).
3. You should take care of proper and frequent co-
mmunication with stakeholders.
4. You should make every effort in order to proper-
ly understand the areas of stakeholders interest.
5. You should properly and accurately identify pro-
ject stakeholders.
6. You should maintain and promote good relations 
with stakeholders.
7. You should analyze both the conflicts and allian-
ces between stakeholders.
8. You should accurately predict the impact of 
stakeholders on the project.
9. You should formulate appropriate management 
strategies stakeholders.
10. You should evaluate the attributes (strength, con-
cern, closeness) of stakeholders.
11. You should effectively resolve conflicts between 
stakeholders.
12. You should clearly formulate a mission state-
ment presenting the project.
13. You should anticipate the reactions of stakehol-
ders to implement the developed strategies.
14. You should analyze the changes in the relation-
ship and influence of stakeholders.
15. You should continuously evaluate the behavior 
of stakeholders.
2.  Empirical research
The survey has been made among project managers 
who are working in south Poland on the territory of 
dolnośląskie, opolskie, śląskie and świętokrzyskie 
voivodship. On this territory live over 9,763,891 pe-
ople, which is about 25.37% of the whole populati-
on of Poland. The whole population in 2015 was 38 
483 957 (Mały Rocznik Statystyczny, 2015). On the 
territory where the survey about research of stake-
holder power impact on project course has been 
made there are located important economy centers 
like Wrocław, Opole, GOP (ahead with Katowice) 
or Kielce. In this cities are also located important 
R & D centers and universities (of national impor-
tance, as well as international). On the territory of 
above given voivodship are also seated big interna-
tional and national companies. All these institutions 
realize hundreds of various projects every year. 
These projects sometimes have budgets of millions 
of złoty, and are implemented only in Poland or in 
a bigger area than one country. One example where 
the project was located on the whole area of dol-
nośląskie voivodship was projects of building ICT 
infrastructure in dolnośląskie voivodship (Biskupek, 
Spalek, 2016).
2.1  Method studies
The survey has been made among project managers 
who are working in companies located on the te-
rritory of south Poland, exactly on the territory of 
doloślaskie, opolskie, śląskie and świętokrzyskie 
voivodship. It does not depend on the work position 
of the respondents. The only condition to participate 
in the survey was managing projects, no matter if the 
company position name was project manager, man-
ager of projects, project coordinator, project specia-
list, etc. Although the respondents are employed in 
the area of south Poland, they implement projects all 
over Poland. The research tool was a questionnaire 
which was sent by e-mail to the respondents, after 
earlier information contact which was executed by 
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a phone call or via e-mail. The whole research be-
gan with a pilot study. The aim of this stage was 
checking the structure of the questionnaire and 
excluding incomprehensible questions.
The whole process was divided into three stages:
1. Pilot study, which was done by 10 respondents. 
The aim was checking the questionnaire.
2. Phone call or e-mail with the respondents, to 
speak about their participation in the research, 
for example to give the right e-mail address on 
which the questionnaire should be sent.
3. The right research, which consisted of sending 
the questionnaire to the indicated e-mail address 
to people who signalled on the above stage rea-
diness to run the research. The only condition to 
participate in the research was managing pro-
jects, no matter what the name of the position in 
the company.
90 project managers from the above mentioned 
research area were invited to join the project. From 
the 90 invited people 62 sent back a completed ques-
tionnaire (the success rating was 68.8%) by e-mail. 
The questionnaire was made by cafeteria questions 
and right questions.
The aim of the research was to analyze the stake-
holder influence on the project (without dividing 
stakeholders into groups) implementation.
Because of the small research sample size, the 
whole research has a quality character, and the ana-
lysis was done by using descriptive statistics tools.
2.2  Survey questionnaire
The survey questionnaire included two pages and 
was divided into three parts. The first part was the 
imprint, which consisted of three questions. The se-
cond part consisted of two questions, which concer-
ned the way of defining the word “stakeholder”. The 
third part concerned the topic of the research and 
consisted of seventeen questions. The whole ques-
tionnaire included twenty two questions. When the 
author built the questionnaire, he decided to squeeze 
in so many questions to ensure its reliability and fo-
cus of the respondent from the first to the last ques-
tion. The chosen number of questions was supposed 
to encourage people to join the research.
The author asked the experts in the questionnaire 
to answer the question about the stakeholder influ-
ence of the each stages of project. In the research the 
stakeholders were treated like one group, without 
dividing and specification of sample groups.
The questionnaire was leaned on the Likert five 
gradual scale, where the power was specified as: (5) 
very big impact, (4) big impact, (3) limited impact, 
(2) small impact, (1) no impact.
2.3  Survey questionnaire results
In the first of twenty two questions, which like the 
next two was a cafeteria question, the respondents 
were asked the question about their experience in 
project management. The results were as follows: 
24% answered that they have been managing pro-
jects for shorter than two years, 48% answered that 
they have been managing it between two and five 
years. The interval 5–10 years chose 19% of the re-
spondents, 8% of them managing projects more than 
10 years (Figure 2).
In the next question respondents were asked about 
the quantity of completed projects. The results were 
Figure 2.  Experience in project management. Source: Authors’ own study.
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as follows: 5% of them completed not more than 
three projects, 19% of the respondents chose the an-
swer between three and five. The largest group with 
65%, was the group which completed between five 
and ten projects. More than ten projects were com-
pleted by 11% (Figure 3) of respondents.
The last question in the cafeteria questions group 
concerned the type of implemented projects. Here 
40% of the respondents implement IT projects, 18% 
chose the answer infrastructure projects, 15% im-
plement construction projects and 10% implement 
organisation projects. The answer “other projects” 
was chosen by 18% (Figure 4).
The first question from the second group, was to 
give the answer to the question who are for project 
managers stakeholders. 81% respondents decided 
that they are people/groups/institutions who have 
a business in project implementation, 6% of them 
answered that stakeholders are only the team which 
implement the project. The answer “only outside pe-
ople” was chosen by 10%. However, 3% don’t mark 
out this notion (Figure 5).
The second question from the second group was 
related to the way of dividing project stakeholders. 
32% of respondents chose the answer that they divide 
stakeholders into outside and inside stakeholders. 
Figure 3.  Number of completed projects. Source: Authors’ own study.
Figure 4.  Type of implemented projects. Source: Authors’ own study.
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For the division into white and black stakeholders 
vote 19%. However, 40% use an individual divid-
ing, which depends of the type of implementing 
project, 8% don’t use any division (Figure 6).
The table below (Table 1) shows most frequently 
chosen answers by the respondents in the third part 
of the questionnaire, it is the part about stakeholder 
influence power of the project implementation.
From the above table it is possible to conclude 
that stakeholders impact on the project implementa-
tion is significant, because in seven cases the impact 
was specified as big impact (BI) in six cases it was 
specified as limited impact (LI) in three cases it was 
very a very big impact (VBI), while only in one case 
the most frequently answer was small impact (SI). 
There was no impact answer (NI) in the group of 
most frequently. Also in the question on generally 
stakeholders impact of the project implementation 
the most frequently answer was big impact (BI).
The above statement confirms the table below 
(Table 2) in which are presented the rarest answers 
chosen by respondents.
The above analysis shows that the rarest answer 
is no impact (NI). The answer was chosen thirteen 
Figure 5.  Who are stakeholders. Source: Authors’ own study.
Figure 6.  Dividing of stakeholders. Source: Authors’ own study.
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Table 1.  Most frequently chosen answers by responders, where VBI means very big impact, BI big impact, LI limited 
impact, SI small impact.
Number Description of the stakeholder impact Maximum value in the answers
1 Identification of stakeholders VBI
2 Influence of the project define stage BI
3 Influence of the project planning stage BI
4 Influence on the scope of the project LI
5 Influence of scheduling VBI
6 Influence on the project budget LI
7 Inclusion in the quality assurance plan BI
8 Influence on order LI
9 Influence of the implementation phase of the project BI
10 Influence on the risk of the project BI
11 Influence on completion of the project successfully VBI
12 Current information to stakeholders LI
13 Influence on the work of the project team LI
14 Influence effective communication in the project BI
15 Influence on the closing phase of the project LI
16 Influence on the Go-Live phase of the project SI
17 Influence on the course of the entire project BI
Source: Authors’ own study.
Table 2.  Rarest answers chosen by respondents, where VBI means very big impact, SI small impact and NI no impact.
Number Description of the stakeholder impact Minimum value in the answers
1 Identification of stakeholders NI
2 Influence of the project define stage NI
3 Influence of the project planning stage NI
4 Influence on the scope of the project NI
5 Influence of scheduling NI
6 Influence on the project budget NI
7 Inclusion in the quality assurance plan NI
8 Influence on order VBI
9 Influence of the implementation phase of the project NI
10 Influence on the risk of the project NI
11 Influence on completion of the project successfully NI
12 Current information to stakeholders NI
13 Influence on the work of the project team NI
14 Influence effective communication in the project SI
15 Influence on the closing phase of the project VBI
16 Influence on the Go-Live phase of the project VBI
17 Influence on the course of the entire project NI
Source: Authors’ own study.
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Table 3.  Interpretation of the research results by using median, where VBI means very big impact, BI big impact, LI 
limited impact and SI small impact.
Number Description of the stakeholder impact Value of the median in answers
1 Identification of stakeholders 7 (LI)
2 Influence of the project define stage 11 (LI)
3 Influence of the project planning stage 10 (SI)
4 Influence on the scope of the project 7 (VBI)
5 Influence of scheduling 11 (LI)
6 Influence on the project budget 9 (VBI/SI)
7 Inclusion in the quality assurance plan 14 (LI)
8 Influence on order 11 (SI)
9 Influence of the implementation phase of the project 12(LI)
10 Influence on the risk of the project 13 (LI)
11 Influence on completion of the project successfully 9 (LI)
12 Current information to stakeholders 14 (BI/SI)
13 Influence on the work of the project team 15 (VBI)
14 Influence effective communication in the project 12 (LI)
15 Influence on the closing phase of the project 13 (BI/SI)
16 Influence on the Go-Live phase of the project 14 (LI)
17 Influence on the course of the entire project 14 (VBI/LI)
Source: Authors’ own study.
Table 4.  Interpretation of the research results by using standard deviation, where VBI means very big impact, BI big 
impact, LI limited impact, SI small impact and NI no impact.
Number Description of the stakeholder impact Arithmetic 
average
Value of the standard deviation 
in the answers
1 Identification of stakeholders 12,40 12,99 (LI/BI)
2 Influence of the project define stage 12,40 11,22 (LI)
3 Influence of the project planning stage 12,40 10,41 (SI)
4 Influence on the scope of the project 12,40 10,95 (VBI)
5 Influence of scheduling 12,40 8,14 (SI)
6 Influence on the project budget 12,40 9,84 (VBI/SI)
7 Inclusion in the quality assurance plan 12,40 5,03 (NI)
8 Influence on order 12,40 8,44 (SI)
9 Influence of the implementation phase of the project 12,40 8,99 (SI)
10 Influence on the risk of the project 12,40 6,47 (NI)
11 Influence on completion of the project successfully 12,40 8,44 (SI)
12 Current information to stakeholders 12,40 6,49 (VBI)
13 Influence on the work of the project team 12,40 6,58 (SI)
14 Influence effective communication in the project 12,40 4,04 (VBI)
15 Influence on the closing phase of the project 12,40 3,13 (VBI)
16 Influence on the Go-Live phase of the project 12,40 6,15 (BI)
17 Influence on the course of the entire project 12,40 10,53 (BI/LI)
Source: Authors’ own study.
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times. The second rarest answer was very big im-
pact (VBI), which was chosen three times. The third 
rarest answer which was chosen only one time was 
small impact (SI). Also here in the last question, 
which was dedicated to the stakeholder impact for 
the project implementation the rarest answer chosen 
by respondents was no impact (NI).
The author has also made an interpretation of the 
results by using median and standard deviation. The 
table below (Table 3) shows the results by using 
median.
The definition of median says: “In that series of 
ordered numbers, the number which is in the mid-
dle of the series when we talk about odd numbers. 
For even numbers of elements – arithmetic average 
of the middle numbers” (Krysicki at al. 2006).The 
above results, where to the numerical answers was 
assigned the nearest for the five gradual scale of 
stakeholder impact of project implementation, con-
firm the above answers which were presented like 
the rarest answers. The author also done an interpre-
tation by using standard deviation (Table 4).
To make the results which are presented by using 
standard deviation more understandable, the author 
decided to add the arithmetic average column. Since 
62 completed questionnaires were analyzed, the 
arithmetic average was in every question the same 
and there was even 12.40. Part of the standard devia-
tion results is similar to the arithmetic average, what 
means that data can be reliable. This state of affairs 
is presented for example by questions about identi-
fication of stakeholders (question number 1), influ-
ence of the project defining stage (question number 
2). Partly in this group can be counted questions 
about influence of the project planning stage (ques-
tion number 3), influence on the scope of the project 
(question number 4) and influence on the course of 
the entire project (question number 17). Standard 
deviation in the other questions more or less devi-
ate from the arithmetic average, so it is possible to 
accept that data is distributed, which can mean that 
the data is unreliable. In this situation there is a sug-
gestion to deepen the research in order to confirm 
the result of this research.
3.  Conclusion
According to PMI (2013) stakeholder is “a person, 
a group or an organisation, which can affect deci-
sions, actions or project results. They can undergo 
the actual or perceived by them self-affect resulting 
by decisions, actions or project results from the pro-
ject side”. It is important to manage the stakeholders 
actively during the project implementation. Un-
fortunately, many project managers due to no time 
dictated by a tight schedule or lack of knowledge 
and skills in project management skip the important 
part of the whole process. It can result in negative 
consequences for the whole project, from lengthe-
ning the implementation time through costs increase 
to the possibility to cut off the whole project. It is 
important to remember that a stakeholder can be the 
best friend for the project manager or his biggest 
enemy, who can prevent smooth project implemen-
tation.
The results received from the survey in the proce-
ss of analysis and interpretation allow to put forward 
a thesis that stakeholders as a whole group (without 
using any division) are significant for the imple-
mentation of the whole project. Their impact is so 
important that it is possible to tell that they decide 
also about the project success or failure, and it is 
necessary to manage them not only in the planning 
phase by doing recognition of them, but also in the 
realisation phase (by estimating their impact and bu-
siness which they have in project implementation) 
and project closing phase. The respondents show 
that stakeholders affect every area in large extent or 
very big extent. The fact has been proved in table 1 
which shows the most frequently chosen answers by 
responders. However, by conducted analysis by the 
standard deviation it is possible to see a large disper-
sion of the results. It should result in deepening the 
research.
The conducted survey was limited by a small 
number of respondents and territorial range, based 
in four provinces. These are the two main reasons 
to continue the research more broadly, with more 
respondents involved, to make the results more 
generalized. 
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